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Project Management  

Vendor Relations Session
January 19, 2005

Today’s Agenda

lWelcome
l Review “Policy for the Management of 

Technology Projects”
l Review Proposed Vendor Reporting 

Requirements
l Review Vendor Training Program
l Vendor Comments and Feedback
l Next Steps
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PROJECT MANAGEMENT

Policy for the Management of 
Technology Projects

State Policy Committee

l Mike Garon, DOR
l Tom Olson, SDE
l David Foshee, DDSN
l Doug Harper and Ann Futch, DOT
l Steve Flowers, SAF
l Tom Brewer, USC
l Camille Brown, CHE
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Purpose of State Policy

l Promote the importance/value of using sound 
project management practices

l Require agencies to adopt and utilize a project 
management methodology for all IT projects

l Define projects that should be monitored (due 
to size or complexity) through a shared 
relationship between the State PMO, agency 
and, when appropriate, the vendor  

l Define the responsibilities of the State PMO, 
the agency and the vendor in managing State 
IT Projects

Definitions

l Project:  a new or unique product or 
service or a major revision to an existing 
technology system (it is not ongoing 
operations).

l Cumulative Investment:  “Hard” and 
“soft” dollars that will be incurred by an 
agency to implement a project from 
initiation to closure.
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Enforcement - IT Planning Process

Agency Submits IT Plan

Aligned with Statewide 
IT Strategic Plan? 

Complies with 
Enterprise Architecture?

$50,000
Technology
Investment

Large or Multi-Agency 
Technology Projects? 

Assigned to PMO for 
Monitoring/Oversight 

Yes 

Policy

Major and Multi-Agency/Enterprise 
Technology Projects are subject to 
additional review by the State PMO.
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Four Categories of Projects

l Minor Projects (less than $50,000)
l Small Projects
l Major Projects
l Multi-agency/Enterprise Projects

Each category has different administrative 
and management requirements.

Major Technology Projects

l Projects with a cumulative investment in 
technology of $1 million or more

l For smaller agencies, projects that meet 
two or more of the following criteria:
l Estimated IT investment exceeds $400,000
l Mission critical
l Duration exceeds twenty-four months 
l High risk (leading edge technology)
l Has enterprise/multi-agency implications
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Multi-Agency/Enterprise Projects

l Multi-agency projects –a cluster or group 
of state agencies
l South Carolina Business One Stop 

(SCBOS)

l Enterprise projects – all state agencies
l South Carolina Enterprise Information 

System (SCEIS)

Policy

Exception: Large agencies can 
obtain certification to independently 
manage projects having a cumulative 

investment in technology up to $5 
million (criteria is being developed). 
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Policy

Beginning July 1, 2005, project 
managers assigned to Major and Multi-

agency/Enterprise Projects must be 
“certified” under a program approved or 

provided by the State PMO.

Training Committee

l Most of the Methodology Committee
l Jeff Farnham, USC
l Ken Sumner, DDSN
l Dan Sherrill and Todd Anderson, DOT
l Sandra English, DOR
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Training & Certification Program

l CIO to establish a Project Management 
Academy (share costs)

l Two levels of Certification – Associate 
and Senior

l Initial Senior Project Management 
session (6 days) completed in November

l Initial Associate Project Management 
session (15 weeks) to begin in February

Minor and Small IT Projects

State Employees:
l Certified Associate State Project Manager
l PMP
Vendors:
l PMP (initially)
l Internal Project Management Certification 

Programs (future)
l Aligned with PMBOK

Recommended Certifications
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Major and Multi-agency/Enterprise Projects

State Employees:
l Certified Senior State Project Manager
l PMP
Vendors:
l PMP (initially)
l Internal Project Management Certification 

Programs (future)
l Aligned with PMBOK

Required Certifications

Vendor Training

l Approximately Four Hours
l No Charge for Training
l Cover South Carolina specific requirements:
l Reporting Requirements
l Contract Provisions
l Standard Methodology
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Policy

The State PMO must develop a 
standard project management 

methodology by July 1, 2004.  Each 
agency must adopt this or an approved 

methodology by July 1, 2005.

Methodology Committee

l Barbara Bailey, DGS
l Earl Moore/Mike McKinney, Piedmont 

Tech
l Laurah Shealy, SCEL
l Rita Anderson, PMP  USC
lWilliam Wingard, CIO
l Doug Mader, PMP DOR
l Gloria Miles, DDSN
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Project Management Methodology

l Initiation 
l Planning
l Execution
l Control
l Close-Out

The State’s
Project Management 
Methodology is fully 
aligned with PMI’s

PMBOK. 

Methodology

l Project Checklist - defines requirements 
for the four types of project in the State 
Policy

l Methodology – includes forms, 
templates, checklist and standard reports

l In test now
l Need agency and vendor feedback



12

Policy

The State PMO must establish a 
“dash board” reporting process for 
Major and Multi-agency/Enterprise 

Projects by July 1, 2005.

“Dashboard” Processes

l Only applies to Major, Multi-agency and 
Enterprise Projects

l Periodic (probably monthly) reports to be 
submitted to the State PMO

l Vendor must develop/provide reports in the 
format established by the State PMO

l Red, green and yellow status reporting
l State PMO will assign project a manager to 

assist/coordinate with agency/vendor project 
manager
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“Smart Person” Type Contract

l Separate contract for project 
management services 

l Administered by ITMO
l Contain specific provisions
l Rates for senior/certified project 

managers higher  

Special Contract Provisions

l Sign that agree and will comply with State 
Policy

l Complete deliverables at the end of each 
project phase before going to next phase

l Honesty in Reporting
l Must use State Project Management 

Methodology unless another has been 
approved

l Must replace project manger on a project with 
someone having same skills/certifications 
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Project Management Web Site

www.cio.sc.gov

http://www.cio.sc.gov/

